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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 05
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE W LSON ELECTRI C COVPANY $649, 300 09/ 27/ 07 0%
05- 0M7804 W LLOW SPRI NGS MAI NTENANCE STATION  INC $0 10/ 16/ 07 0%
REPLACE GENERATORS P O BOX 250 $0
ARROYO GRANDE CA 93421
HAL2 (805) 489- 4216
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY ON ROUTE 1 AT THE WH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $905, 000 10/ 11/ 06 70%
05- 0P7404 W LLOW SPRI NGS MAI NTENANCE STATION 2752 CONCRETE COURT 775 ARLI NGTON STREET $918, 7;(2) (1)25 ?% gg 100%
RECONSTRUCT OR REPLACE EMPLOYEE CAMBRI A CA 93428
PASO ROBLES, CA 93446 '
HOUSI NG (805) 927- 4559
H\VB
05- MON-1-21.9/22. 1 I N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5, 496,512 09/ 19/ 06 0%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDI NC 775 ARL| NGTON STREET $5, 438,480 10/ 04/ 06 0%
s;g;) . 5'2( - )P FROM 1.3 KM TO 1.6 KM NORTH OF P O BOX 12368 CAVBRI A CA 93428 $16,051 10/28/08
0 (B LI MEKI LN CREEK BRI DGE QAKLAND CA 94604 (805) 927- 4559 PLANT EST
CONSTRUCT RETAI NI NG WALL SATI S
HA42 SWPPP (510) 636- 2100
05- MON- 1- 74. 9/ 80. 8 I N MONTEREY COUNTY | N AND NEAR JS BRAR COVPANY WLSON, JENNI FER $931, 683 04/ 23/ 04 0%
05- 47574 MONTEREY AT VAR OUS LOCATI ONS 2779 BULLARD AVE 150 WESTRI DGE DR, STE $861, 800 05/06/04 0%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON 140 $3,236 03/11/08
PO- 01 5- (OE) CLOVIS, CA 93611-3414
-0 WATSONVI LLE, CA 95077 PLANT EST
rB1 PCP (831) 761- 7615 SATI S
05- MON- 68- 19. 8/ 21. 6 I N MONTEREY COUNTY I N SALINAS FROM  J.C. RANDOLPH, |NC. WLSON, JENNI FER $246,516 06/ 07/05 0%
05-491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY RD 150 WESTRI DGE SR, STE $186,172 06/14/05 0%
REPLACEMENT PLANTI NG 140 $2,925 12/24/08
APTCS, CA 95003
WATSONVI LLE, CA 95077 PLANT EST
HA22 WoCP (831) 761- 7615 SATI S
05- MON-183-/2. 1 I N MONTEREY COUNTY | N AND NEAR PAVEX CONSTRUCTI ON CO. LAVER NG, TYLER $7,770,493 08/29/06  100%
05-0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. $6, 866, 334 09/ 08/ 06 0
1529 H GHVAY 68 4248 130 08/ 09/ 07 87%

HA22 SWPPP

SEPARATI ON AND FROM MONTEREY STREET
TO 0.2 KM NORTH OF MARKET Cl RCLE
REHABI LI TATE PAVEMENT

WATSONVI LLE, CA

MONTEREY, CA 93940
(831) 375- 5920
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05- SB- 1- 19. 8/ 0 I N SANTA BARBARA COUNTY | N LOMPOC AT LEE WLSON ELECTRI C COVPANY LEW M KE $175,382 06/ 28/ 07 54%
0O e M STREET e o0 OO
6205 0 E8E)) TRAFFI C S| GNAL AND LI GHTI NG P O BOX 250 SU TE E :
’ ’ SANTA MARI A, CA 93454
--() ARROYO GRANDE CA 93421 (805) 348. 3105
HB1 WeCP (805) 489- 4216
05- SB-1- 20. 8/ 0 I N SANTA BARBARA COUNTY | N LOVPOC AT LEE W LSON ELECTRI C COMPANY LEW M KE $180, 698 06/ 28/ 07 54%
SO0 e LA A e 0970 0107
6205 0-(7E) TRAFFI C SI GNAL AND LI GHTI NG P O BOX 250 SUTE E :
i i SANTA MARI A, CA 93454
--0) ARROYO GRANDE CA 93421 (805) 348. 3105
HB1 wecP (805) 489- 4216
05- SB- 1- 29. 9/ 36. 4 I N SANTA BARBARA COUNTY | N AND NEAR UNI ON ASPHALT | NC STI MSON, PATRI CK $2, 861, 605 08/ 30/ 07 56%
05- ON2904 ORCUTT FROM VANDENBERG Al R FORCE BASE P O BOX 1280 2053 PREI SKER LANE. ﬁ, ﬁg' g;g 225 2(1)5 8; 820
MAI N GATE TO SOLOMON ROAD SU TE E B
ASPHALT CONCRETE OVERLAY SANTA MARI A CA 93456 SANTA MARI A, CA 93454
(805) 922- 9858 (805) 348. 3533
HA22 WeCP
05- SB-101-6.4/7.1 IN SANTA BARBARA COUNTY NEAR UNI ON ENGI NEERI NG COVPANY | NC CURTI S JOHNSON, R E. $2,262,298 11/09/05  100%
2(5:;\&14(58‘11_(089) c SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $2, 268, ogg 13; %gj 8? 100%
GARRAPATA CREEK TO PADARO LANE H
--0) VENTURA CA 93002 10/ 30/ 07
OVERCRGSSI NG (805) 648- 3373 SANTA BARBARA, CA 93103 PLANT EST
CONSTRUCT AND RETROFI T SOUND WALL . .
HB311 SwWepp (805) 884- 9459 SATI S
05- SB-101-8.1/8.9 I N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4, 958, 854 12/ 15/ 05 0%
05- 448104 SUMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. M LPAS ST. STE $4, 218, éég (1)3 Siﬁ gg 0%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST SANTA PAULA CA 93060 H :
OF SHEFFI ELD DRI VE UNDERCRO SANTA BARBARA, CA 93103 PLANT EST
W DEN FREEVAY (805) 525-8043 (805) 884- 9459 SATI S
HB4N SWPPP
HB4N
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG VH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 823 %; %g; 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAVBRI A, CA 93428
(805) 927- 4559 OVER RUN

HMVL
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05- SB- 101- 14. 8/ 15. 3 I'N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC $2, 864, 667 09/ 27/ 07 0%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET $0 10709/ 07 0%
UNDERCROSSI NG TO M CHELTORENA STREET $0
OVERCROSS! NG SANTA CLARA CA 95050
W DEN ON. RAVP (408) 562- 0026
HB4N SWPPP
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE $2,448,772 09/ 21/ 07 0%
05-0G7704 GOLETA AT VARI OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC $0 10/ 11/ 07 0%
ACNH Q101- (130) B KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE $0
-0 VEST OF GLEN ANNI E
HI GHVAY PLANTI NG AND | RRI GATI ON CYPRESS CA 90630
HA25 SWPPP (714) 546- 7975
05- SB-101-33. 9/ 0 I'N SANTA BARBARA COUNTY 0.1 M LE VEST SPECI ALTY CONSTRUCTI ON, I NC. NORTENSEN, M CHAEL $960, 000 07/ 20/ 07 0%
05- 0K3604 OF EL CAPI TAN STATE BEACH UC 645 CLARI ON CT. 22 N MLPAS ST., STE 28 fﬁj gg; 8; 0%
REPAI R/ REPLACE DAMAGED CULVERT H
SAN LU S OBI SPO, CA 93401
I NVERT SANTA BARBARA, CA 93101
20. 10 (805) 884- 9459
201. 13
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $29, 760, 630 06/ 22/ 06 55%
2%—\:::1603411 028) E SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, %2’ ggi' ‘ég 2;; 82; 82 60%
0 QLO1- (028) SANTA MARI A UNDERCROSSI NG TO 0.4 KM SAN RANN CA 94583 SUTE E e
NORTH OF NORTH SANTA MARI SANTA MARI A, CA 93454
W DEN FREEVAY (925) 552- 8250 (805) 348- 3533
HE13 SWPPP
05- SB-135-13.7/17. 8 I N SANTA BARBARA COUNTY | N SANTA VALLEY SLURRY SEAL COMVPANY LEW M KE $1, 162,497 05/03/07  100%
05- 0P0O504 MARI A AT VARI OUS LOCATI ONS P O BOX 981330 2053 PREI SKER LANE, $1, 155, 2;3 285 %; 8; 98%
RESURFACE ROADVWAY SU TE E
VEST SACRAMENTO CA 95798 CANTA MARI A CA 93454
(916) 373-1500 (805) 348- 3105
HML WPCP
05- SB-150-1.0/ 1.1 IN SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJCHNSON, C. B. $215,632 11/ 14/ 06 0%
05-282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N. MLPAS ST., STE $1g‘21, ggg ég; 8‘21; 28 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 02877 G '
101 SEPARATI ON ORONA, SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON (805) 884- 9459 SATI S

HA25 SWPPP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 05
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz f;’;)ﬁ)%@dp /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 154- . 5/ 0 I N SANTA BARBARA COUNTY ABOUT 3.2 KM GRANI TE CONSTRUCTI ON COMPANY | NFANTE, ART $386, 712 05/ 29/ 07 0%
05-0C3204 WVEST OF LOS OLIVOS AT 1.4 KM EAST OF P O BOX 50085 22 N. MLPAS ST., STE $376,211 06/ 14/ 07 0%
THE ROUTE 154 AND 101 SEPARATI ON TS LLE A 950775085 G $19,393  10/02/08
SLOPE STABI LI ZATI ON (831) 724- 1011 SANTA BARBARA, CA 93103 PLANT EST
HA42 WPCP (805) 884- 9459 SATI S
05- SB- 154-19. 3/ 0 I N SANTA BARBARA COUNTY NEAR SANTA  SOUZA CONSTRUCTI ON | NC BALLENTI NE, DAVI D $716,058 08/23/07 37%
05- 0MB904 YNEZ AT 0.7 KM EAST OF RANCH P O BOX 3810 $235,988  09/26/07
ACST- 4121- (004) E UNDERCRCSS! NG SAN LU S OBI SPO CA 22 N MLPAS ST. , $232,198 02/03/09 33%
41-21 0- (4E) 934033810 SUITE H
0 REPAI R FAI LED EMBANKMENT (805) 546- 8288 SANTA BARBARA, CA 93103
A3 SWPPP (805) 884- 9459
05- SB- 166- 25. 5/ 28. 2 I N SANTA BARBARA AND SAN LU 'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1,414,082 05/18/07  100%
05- 0P0404 COUNTI ES AT VAR QUS LOCATI ONS P O BOX 50085 $1,191,931 06/01/07
2053 PREI SKER LANE, %0 11/07/07  100%
SEAL coAT WATSONVI LLE CA 95077 SUITE E 11/08/07
(831) 724- 1011 SANTA MARI A, CA 93454 COVPLETED
L1 VPCP (805) 348- 3105
05- SB-192-13.7/0 IN SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTION INC ~ MORTENSEN, M CHAEL $797,959 07/18/06 47%
2(5:5?[\/51(1)‘11_(004) c SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N M LPAS ST. STE H $407, Ggg 82; 8{135 gg 41%
CANYON ROAD SANTA BARBARA, CA 93103
41-11 0- (4E) CONSTRUCT RETAI NI NG VALL SAN LU S OBI SPO CA 93401 (805) 884. 9459
--0) (805) 543- 1706
HA23 wecP
05- SB-192-17.0/17. 3 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO | NFANTE, ART $490, 713 09/ 06/ 07 36%
05- 0H7204 CARPI NTERI A FROM 0. 7 KM EAST OF P.O. BOX 6744 $169,988  09/21/07
: ' 22 N MLPAS ST., STE $169 988 01/03/08 o7
SANTA MONI CA CANYON BRI DGE TO 0.2 KM CANTA BARBARA. CA 93160 G '
VEST OF LI NDEN AVENUE ' SANTA BARBARA, CA 93103
HBL WPCP REPLACE CHANNEL AND W DEN SHOULDER (805) 884- 9459
05- SB-225-/4. 6 I N SANTA BARBARA COUNTY I N AND NEAR TORO ENTERPRI SES | NC JOHNSON, CURTI S $1, 064,272 08/ 15/ 07 3%
05-487724 SANTA BARBARA AT VARI OUS LOCATIONS 511 BUENA VI STA AVE 22 N. MLPAS ST. . $8,650 09/ 18/ 07 1%
CONSTRUCT S| DEWALKS AND CURB RAMPS SUTE H $8,650 09/10/08

OXNARD CA 93030

(805) 483- 4515 SANTA BARBARA, CA 93103

HA22 SWPPP (805) 884- 9459
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Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-1.5/1.5 I N MONTEREY AND SANTA CRUZ COUNTI ES CONTRACTORS CHEM CAL | NC $90, 280 10/ 11/ 07 0%
05- ON7404 AT VARI QUS LOCATI ONS 3130 DEPOT ROAD $0 11727/ 07 0%
JO NT SEAL REPAI R $0
HAYWARD CA 94545
(510) 783- 5631
HVBH WeCP
05- SCR-1-5.5/6. 1 IN SANTA CRUZ COUNTY NEAR CAPI TOLA  GRANI TE CONSTRUCTI ON W LSON, JENNI FER $127,123 09/11/07  100%
05- 0P8404 FROM 1.4 M LES NORTH OF BUENA VI STA PO BOX 720 150 WESTRI DGE DR, $117, 42(2) fﬁ; (2)5135 8; 100%
DRI VE UNDERCROSSI NG TO 0.6 M LE SUl TE 140
WATSONVI LLE, CA 95077 11/ 14/ 07
SOUTH OF MAR MONTE AVENUE WATSONVI LLE, CA 95077 COMPLETED
HB1 WPCP ASPHALT CONCRETE OVERLAY (831) 761- 7615
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKI N VALLEY PAVEX CONSTRUCTION DIVISION  ROVAN, BERTHA $585, 000 04/ 18/ 06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHVMAY 68 28 (1)35 é?; gg 0%
REPAI R SI NK HOLES MONTEREY, CA 93940
WATSONVI LLE, CA 95076 '
(831) 375- 5920
201130
05- SCR-1- 15. 8/ 17. 6 I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V S| OBHAN SAUNDERS $46, 562, 419 03/ 10/ 06 0%
05-129104 SANTA CRUZ AT VARI OUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET $33, 770, 484 03/ 24/ 06 0%
ACNH- X087- (028) E ' $2,222,149 10/ 03/ 08
W DEN TO 6 LANES SU TE E
BHX0- 87 0- ( 8EN) H SAN JOSE, CA 95136
X087- 028-() SANTA CRUZ, CA 95060 PLANT EST
05- SCR-9- 10. 9/ 0 I N SANTA CRUZ COUNTY NEAR BEN LOMOND VALENTI NE CORPORATI ON MEYER, ANN $1, 034,369 09/ 20/ 07 34%
05-0L3504 AT 0.4 KM SOUTH OF WESTERN AVENUE PO BOX 9337 150 WESTRI DGE DR, iiggv 221 (1)25 (1)25 8; 48%
CONSTRUCT RETAI NI NG WALL SUl TE 140 '
SAN RAFAEL, CA 94912
WATSONVI LLE, CA 95077
HA23 SWPPP (831) 427- 4706
05- SCR- 9- 14. 5/ 20. 5 IN SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON KESHAVARZI ,  FARSHAD $923,367 04/24/07  100%
05-0M2104 CREEK FROM 1.4 KM NORTH OF SAN P.Q BOX 720 150 WESTRI DGE DR, STE $1, 067, 928 f{g; 1{135 8; 100%
LORENZO RI VER BRI DGE TO 0.5 KM SOUTH 140
WATSONVI LLE, CA 95077 10/ 22/ 07
OF NORTH JUNCTI ON ROUTE 236 WATSONVI LLE, CA 95077 COMPLETED

HVL WPCP

State of California Department of Transportation

SEAL COAT

(831) 761- 7617
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Contract : Bid + CCOs  Est Comp %Time
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05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON W LSON, JENNI FER $4, 062,251 03/16/06 0%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL PO BOX 720 150 WESTRI DGE DR, STE $3, 9;?2;5 82; %; 82 0%
ROAD TO 0.4 KM NORTH OF LAUREL ROAD VWATSONVI LLE. CA 95077 140 !
W DEN ROADWAY AND SHOULDER ’ WATSONVI LLE, CA 95077 PLANT EST
L1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-1.0/10 I N SANTA CRUZ AND SAN BENI TO CHRI SP COVPANY ROVAN, BERTHA $585, 115 09/ 04/ 07 30%
05- ON6604 COUNTI ES NEAR WATSONVI LLE FROM 0.4 PO BOX 1368 3075 EXECUTI VE DRI VE $332,173 10/ 03/ 07 56%
M LE EAST OF SALSI PUEDES CREEK BRI DGE SALI NAS, CA 93907 $332,173 01/11/08
TO ROUTE 129 AND 101 SEPARA FREMONT, CA 94538 (831) 663-8908
STRI PI NG AND MARKI NG
HB1 WPCP

05-SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON W LSON, JENNI FER $8, 383,830 09/29/06 95%

05- 491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 720 150 WESTRI DGE DR, STE $8,380,221 10/11/06 98%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH 140 $0 10/31/07

(P)l- 52 0- (9E) PAVENENT REMABI LI TATI ON WATSONVI LLE, CA 95077 WATSOWI LLE. CA 95077
A2 - (831) 761- 7615
05-SLO-1-16.7/18. 1 IN SAN LU'S OBl SPO COUNTY IN SAN GRANI TE CONSTRUCTI ON COMPANY  ROSS NMCGOWAN $3, 266,430 07/ 19/ 07 26%
05- 491904 LU S OBl SPO FROM WALNUT STREET TO 0.1 P O BOX 50085 1559 EL CAM NO REAL $573,576 08/09/07 18%
Acig- 5(1)0;-(45134) - KM NORTH OF VESTNONT DRI VE WATSONVI LLE CA 95077 SAN LUI'S OBI SPO CA 93401 P439,739 0520708

()' -(4B) REHABI LI TATE ROADWAY (805) 549- 3560
HA22 SWPPP
05-SLO 1-20. 4/21. 5 IN SAN LU S OBl SPO COUNTY AT VARI OUS PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $568, 830 09/ 25/ 06 72%
05-0L1104 LOCATI ONS P.O. BOX 77038 4485 VACHELL LANE $491, 358 10/ 10/ 06 86%
ACST- PO79- (034) E PLANTI NG AND | RRI GATI ON SAN LU S 08I SPQ, CA $9, 375 04/ 04/ 08

PO- 79 0- (4E) CORONA, CA 92877 93401
--()
TEAS VPCP (805) 542- 4765
05- SLO-41-49. 7/50. 4 IN SAN LU'S OBl SPO COUNTY NEAR PAPI CH CONSTRUCTI ON CO., INC.  ERI C KARLSON $3, 374,908 03/ 16/ 07 44%
05- 452604 KETTLEMAN Cl TY AT VARI OUS LOCATIONS P. O BOX 2210 8530 W ROOSEVELT $1$$§§,§g8 825 i;; 8; 49%

HB4N SWPPP
HB4N

EXTEND TRUCK PASSI NG LANES

Pl SMO BEACH, CA 93448

AVENUE
VISALI A, CA 93291
(559) 386- 4971
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05-SLO-46-. 7/ 1 IN SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT I NC HENCH, CHARLES $3,801, 705 02/27/06 85%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST COF P O BOX 1280 775 ARLI NGTON STREET $3, S;g'gfg 22; %g; 83 100%
El SANTA MARIA CA 93456 CAVBRI A, CA 93428 ’
CONSTRUCT EARTH BUTRESS EMBANKMVENT .
(805) 922- 9858 (805) 927- 4559 SUSPENDED
HA42 SWPPP
05- SLO-58-9. 8/ 10. 1 IN SAN LU S OBl SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. RI CHARDS, TIM $5, 213,702 07/ 05/ 07 22%
05- 0F9804 MARGARI TA FROM 0. 3 KM WEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $1, 671,650 08/03/07 3204
ACST- P058- (103) E EAST OF THE M DDLE FORK HUERO CREEK SAN LU S 08I SPO, CA $394, 669 10/ 20/ 09
PO- 58 1- (3E) PASO ROBLES, CA 93446
0 BRI DGE 93446
o REPLACE EXI STI NG BRI DGE B}
HAo 1 SWPPP (805) 542- 4765
05- SLO- 101- 19. 6/ 22 IN SAN LU S OBI SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 051, 221 09/ 10/ 07 1%
05- 485614 Pl SMO BEACH FROM 0.2 KM SOUTH OF P O BOX 957 2053 PREI SKER LANE $600 09/ 28/ 07 0%
SHELL BEACH UNDERCROSSING TO 0.3 kv SAN LU'S CBISPO CA SUTE E $600  06/04/09
SOUTH OF NORTH AVI LA RO ?2325322278568 SANTA MARI A, CA 93454 SUSPENDED
CONSTRUCT CLI MBI NG LANE . .
HBAN SWPPP (805) 348- 3105
HB4N
05- SLO-101-45. 2/ 45. 7 IN SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COVPANY ~ SI LVA, RI CK $16, 020,576 09/ 10/ 07 1%
05- 402804 ATASCADERO AT VARI QUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVENUE iigg’ gig 825 i;‘j % 1%
| NTERCHANGE | MPROVEMENTS #130 '
TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446
HELL SVPPP (805) 226- 8279
05- SLO- 101-55. 7/ 0 IN SAN LU S OBI SPO COUNTY IN PASO  CERTI FI ED COATI NGS COVPANY SILVA, RICK $1, 250, 000 12/ 19/ 06 83%
05- 0N0904 ROBLES AT SOUTH PASO ROBLES OVERHEAD 1045 DETRO T AVE. 3230 RI VERS| DE AVE. 2228, Sg% 2;; g; 8; 70%
BRI DGE REHABI LI TATI ON #130 '
CONCORD, CA
PASO ROBLES, CA 93446
Aot VPCP (805) 226- 8279
05- SLO- 101-56. 0/ 59. 1 IN SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 360,589 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE P.O BOX 77038 4485 VACHELL LANE $1, 9;21 523 8% gg; 28 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OBI SPO, CA '
PASO ROBLES OVERHE » CA 92877 93401 PLANT EST
HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 SATI S

HA25 SWPPP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 05
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO 166- 16. 5/ 16. 5 IN SAN LU S OBI SPO COUNTY ABOUT 9.0 ABHE AND SVOBCODA | NC HURD, ROBERT $2, 833,310 09/21/07 7%
05- 0P2904 M LES EAST OF SANTA MARI A AT HUASNA P O BOX 251 2053 PREI SKER LANE $30, 675 10/10/07 1%
' $30, 675 10/ 03/ 08
Rl VER BRI DCE SUI TE E
REPAI NT BRI DGE PRIOR LAKE MN 55372 SANTA MARI A, CA 93454
(952) 447- 6025 805) 348- 3197
HVB WPCP (805) 348-
05- SLO- 166-42. 5/ 45. 1 IN SAN LU S OBl SPO COUNTY NEAR NEW  UNI ON ASPHALT | NC LEW M KE $3, 450,462 07/ 13/ 07 32%
05- 0A5504 CUYAMA FROM 3.9 KM TO 5.8 KM AND FROMP O BOX 1280 2053 PREI SKER LANE, $3, 008,895 08/ 09/ 07 86%
ACST- P166- (026) E 7 4 KM TO 8.1 KM EAST OF Gl FFORD SUTE E $1, 287,297 05/ 14/ 09
P1-66 O- (6E) SANTA MARI A CA 93456
0 CREEK BRI DGE (805) 922- 9858 SANTA MARI A, CA 93454

o REALI GN HORI ZONTAL CURVES ) B}
HBL SVPPP (805) 348- 3105
05-SLO-227-13.4/13. 7 IN SAN LU S OBI SPO COUNTY IN SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGONAN $1, 003,837 10/ 24/ 05 0%
Oo- 494104 LULS OBI SPO FROM 0.1 KM EAST OF EAR B0 B8P sPo ca 93403- 1559 EL CAMNO REAL 5983, 833 135 (1)25 8? 0%

BEEBEE STREET TO HI GUERA STREET AND 2810 SAN LU S OBl SPO CA 93401 10/ 221 07

ON BRI DGE STREET (805) 549- 3560 PLANT EST

CONSTRUCT LEFT TURN CHANNELI ZATI ON SATI S
HBAN WeCP

Totals: Authorized Final Amt: $182, 679, 658 Completed to Date: $112, 344,843  Work ThisMonth: $10, 430, 044




Cnty Rt Pm

05- MON-1-10.4/0

05- MON-1-10.4/0

05- MON- 1-74. 9/ 80. 8
05- MON-1-21.9/22. 1
05- MON- 68-19. 8/ 21.6
05- MON-183-/2.1
05-SB-1-19.8/0

05- SB-1-20.8/0

05- SB- 1-29. 9/ 36. 4
05- SB-101-14.1/0
05- SB- 101-19. 6/ 25. 3
05- SB- 101-33.9/0
05- SB- 101-84.1/90. 9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05- SB- 101-14.8/15.3
05- SB-135-13.7/17.8
05-SB-150-1.0/1.1
05- SB- 154-19.3/0
05- SB-154-.5/0

05- SB- 166- 25. 5/ 28. 2
05- SB-192-13.7/0

Statement of Ongoing Contracts - Index

Contract

05- O0M7804
05- 0P7404
05-4757V4
05- 0C5404
05- 491514
05- 0OE2414
05- O0M7904
05- 033604
05- ON2904
05- OM7204
05- 0G7704
05- 0K3604
05- 446014
05- 314304
05- 448104
05- 460704
05- 0P0504
05- 282814
05- 0MB904
05- 0C3204
05- 0P0404
05- OMB704

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- SB-192-17.0/17. 3 05- 0H7204
05- SB-225-/4.6 05-487724
05-SCR-1-5.5/6.1 05- 0P8404
05-SCR-1-7.7/7.7 05- 0P5504
05- SCR- 1-15.8/17.6 05-129104
05-SCR-1-1.5/1.5 05- ON7404
05- SCR-9-10.9/0 05- 0L3504
05- SCR-9-14.5/20.5 05- OM2104
05- SCR-17-9.4/9.6 05- 04104
05- SCR-129-1. 0/ 10 05- ON6604
05- SCR-152-.3/1.9 05- 491804
05-SLO 1-20.4/21.5 05-0L1104
05-SLO 1-16.7/18.1 05- 491904
05-SLO 41-49.7/50. 4 05- 452604
05-SLO-46-.7/1 05- 468604
05-SLO- 58-9.8/10.1 05- 0F9804
05- SLO 101-19. 6/ 22 05- 485614
05-SLO 101-45.2/45. 7 05- 402804
05- SLO 101-55.7/0 05- ON0904
05- SLO 101-56.0/59. 1 05-0C1104
05- SLO 166-16. 5/ 16.5 05- 0P2904

05-SLO 166-42.5/45. 1 05- 0A5504
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Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract Page

05-SLO-227-13.4/13.7 05-494104 8

Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO Work Comp
- F- FEDERAL Al D ( PRI MARY) $81, 034, 120 $53, 991, 986
-S FEDERAL Al D ( SECONDARY) $29, 181, 545 $21, 240, 606
- SH STATE H GHMAY $72, 463, 993 $37,112, 251
District Total: $182, 679, 658 $112, 344, 843

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
05 $5, 730, 707
$5, 730, 707

Work completed this Period:



	05

